
 
 

 

Q:\10 Meetings\Modernization Oversight Forum\2023-01\2023-01 Modernization Oversight Forum Agenda and Minutes DRAFT.docx  
Last revised: 9/5/23 8:07 AM   Page 1 of 3 

Meeting:  Modernization Oversight Forum 

Date/time: Jan. 27, 2023 | 2-3 p.m. 

Attendees: P (Present)  A (Absent)   

Forum Members Guests   

P Representative Paul Holvey P Renee Royston  P Maggie Gleason 

A Representative Nancy Nathanson P David Gerstenfeld P Bill Truex 

P Senator Tim Knopp P Alex Kasner P David Genz 

A Senator Janeen Sollman A Drew Sutter   

P Terrance Woods P Jayne Martin   

P Sean McSpaden P Lynn Kneeland   

AGENDA 
 Topic Time Presenter 

1.  Welcome and introductions 5 min Sean McSpaden 

2.  Review and approval of meeting minutes 
Minutes from 4/21/22 were adopted. 5 min Sean McSpaden 

3.  OED | Modernization Program 
David shared an agency update that included information related to the recent Secretary of 
State audit, the creation of Paid Leave Oregon, development of the 2023-25 budget, and 
ongoing agency transformation efforts.  

Renee shared a Modernization Program update including the Frances timeline to give 
context to where we are in our UI and Paid Leave Oregon project.  

• Frances successfully went live the weekend of Sept. 6 of last year with functionality to 
support our state’s unemployment insurance tax and Paid Leave Oregon contributions. 

• Beginning this month, we added the statewide transit tax, previously a standalone 
reporting that was submitted to DOR, and the new Paid Leave contributions to the 
combined report for wages that are paid beginning 1Q 2023. 

• Two weeks after the tax and contributions rollout, we started working on the second 
rollout for Frances, which includes the functionality supporting Paid Leave Oregon 
benefits and Unemployment Insurance benefits. Their respective go-live dates of Aug. 
14 of 2023 and Mar. 4 of 2024. 

Frances Support:  

• Frances Online is now available in Spanish. Through collaboration across several 
divisions within OED, Frances Online in Spanish went live in early January.  

• In addition to increased access for native Spanish speakers, we have also seen 
employers taking advantage of other self-service features that make doing business 
with us faster and easier, including updating their account information, adding users 
and managing permissions for their staff, submiting documentation, or requesting a 
payment plan.  

• They are able to do everything they used to do across multiple systems, plus so much 
more, securely all in one integrated system that uses multifactor authentication.  15 min 

David Gerstenfeld 
& Renee Royston 
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• We are continuing to implement ways of supporting our staff, our agency partners and 
external users, and the Oregon employer community, including providing ongoing 
education and training, responding to tickets and requests for improvements and 
enhancements both internally and from customers. 

• To date, over 1000 employers and third party administrators have participated in our 
virtual Frances Online Workshops, learning more about how to use the system and 
getting answers to their questions. We will be contining the workshops quarterly. .  

• In mid-January we implemented our first set of core product updates, called a “sync 
pack” to Frances. This change impacted (and improved) pieces of the Frances most 
used by our staff. 

• We are addressing the unique needs of Third Party Administrators by finding solutions 
that allow them more easily and safely access the resources they need to do business 
on behalf of their clients.  

Workforce Modernization Project 

• Beginning this past December, we are moving forward with another planned project of 
the agency’s modernization work. We officially started the steps to obtain approval 
from our steering committee to move forward and charter the project. 

• The Workforce Modernization Project will replace the computer systems supporting 
the delivery of employment services and administration of federal programs, including 
our labor exchange system, iMatchSkills, and our case management system. 
Additionally, similar to the UI project, we will transform business processes to take 
advantage of opportunities and benefits available through new system capabilities. 

• Our first convening of the many state and community partners who are involved and 
invested in this project is scheduled for Jan. 31, 2023.  

4.  Frances Implementation 
Maggie brought an implementation update covering the Defintion, Base Configuration, 
Testing and Training, Partner Engagement, and Data Conversion phases of the project. 
Content available on related presentation. 20 min Maggie Gleason 

5.  iQMS report – Frances implementation - CSG  
Overall Project Health 

The overall health rating for the UI Modernization Project is medium risk. Last meeting 

there were two health areas reported as high risk: Schedule and Resources. As of Jan. 31, 

2023, the Resources area was the only high-risk category. Schedule, Quality, and 

Organizational Readiness are all medium. Scope and Leadership and Governance were 

moved from medium to low risk. The other remaining low risk areas are Budget, 

Communication, and Project Management.  

Regarding the high-risk area - Resources – regarding staffing shortages and over allocated 

resources. There has been little progress on alleviating the shortages, and it is not expected 

to be resolved any time soon. There has been little impact to the project. Business 

representatives are showing up to the meetings as needed. IT activities are still being 

defined. The concern is burnout and the demands on business increasing during training 

and testing. Mitigations to communicate, collaborate, and prioritize work continue. 

The medium risk areas are: 

• Schedule – The master schedule continues to be missing data, such as dependencies, 

task owners, and forecasted start and end dates. There are also a few errors remaining 

such as deliverables with wrong due dates. The Modernization team is reviewing the 

schedule and adding details and tasks as the planning continues. 

• Quality – The Modernization team has developed mitigation strategies for Rollout 2 

requirements, to ensure they are complete. The requirements will be validated during 10 min Jayne Martin 
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the testing phase. A review of the requirements and ensuring traceability of the 

requirements will be conducted.  

• There are areas of Paid Leave benefits business processes that are not completely 

developed, which makes development of Frances challenging. However, the 

experience of FAST appears to assist as they are able to provide options and help guide 

the decision-making process. 

• Organizational Readiness – The Modernization team is working on the readiness 

assessment for Rollout 2. The survey went out to all staff January. This will set a 

baseline for the rollout and help identify areas for organization change management 

efforts to prepare staff and address resistance to change being observed in a few 

meetings 

• There have been some areas of resistance observed and the project team is working 

with management to address the concern. 

Project Evaluation and Lessons Learned Report 

CSG conducted a project evaluation and lessons learned in October and November. During 

this evaluation they reviewed various project plans and monthly status reports, conducted 

interview, and distributed a survey to various stakeholders. 

CSG submitted their report Nov. 11, 2023. A copy of the report was included in your 

materials. Generally, it appeared the project was on track to fully attain the business 

objectives and anticipated benefits. CSG will be conducting another evaluation later on in 

the project and at that time should have data available to do further analysis. In the report 

CSG also identified 14 lessons learned and included recommendations. The project had 

already made changes in several of the areas discussed.  

Security Assessment  

Last meeting, CSG reported they had completed a Security Assessment of Frances. They 
conducted further testing once the system was live, black box external penetration test 
(pen test) of the Frances Online website by methodically validating and verifying the 
effectiveness of its perimeter network and web application security controls. Overall, the 
assessment found that the Agency has implemented effective security controls to properly 
secure the Frances Online website. They observed that the Frances Online website has a 
limited external attack surface and sufficient controls in place to protect the website, user 
accounts, and sensitive data.  

6.  Next steps  5 min Sean McSpaden 

SUPPORTING MATERIALS  

UI Modernization Project Monthly Quality Status Report Nov_2022_v1.0 


